

The General Programme for Implementing Measures Until June 2003

Task	Approx. Start	Approx. Finish
PHASE 1		
Complete scope	February 2002	February 2002
Re-form working group	February 2002	
Form draft general district plan provisions	March 2002	June 2002
Commence planning for priority emergency management programmes and procedures	May 2002	June 2002
PHASE 2		
Finalise 2002/03 project requirements	July 2002	July 2002
Commence forming information base for voluntary actions	August 2002	June 2003
Form draft plan change documents	August 2002	December 2002
Commence on priority emergency management initiatives	March 2003	June 2003
Possible Consultation Round	March 2003	April 2003
Finalise plan change documents	June 2003	August 2003
WRC FPG Debriefing Sessions		August 2002 & 2003