

## RLTP 2012-15 Timeframes and key dates

	Who	When
<b>Agree</b> updated programme timetable and any changes to prioritisation methodology arising from TWG consideration of draft high level programme	RTC	Wed 7 Dec 2011
<b>Workshop</b> to review the TWG application of the prioritisation approach and identify any issues	RTC	Wed 7 Dec 2011
<b>CHRISTMAS PERIOD</b> Mon 19 Dec to Fri 13 Jan 2012		
Prepare draft RLTP for consultation and send to TWG members	Regional coordinator	23 Jan - 3 Feb 2012 (2wks)
<b>Workshop</b> to review the activities proposed for the draft programme and the technical working group prioritisation of these activities – in particular the ranking of the third-priority 'large new projects'	RTC	Early Feb 2012
<b>Approve</b> draft RLTP for consultation, <b>adopt</b> consultation plan and <b>appoint</b> hearing subcommittee	RTC	Early Mar 2012
Consultation on draft RLTP in parallel with GW's LTP	GW	26 Mar – 4 May 2012 (6wks incl. Easter)
<b>Hear</b> submissions on draft RLTP	Hearing subcommittee	28 May 2012 and 1 Jun 2012 as backup
<b>Recommend</b> final RLTP to GW for adoption	RTC	Mid Jun 2012
<b>Approve</b> final RLTP	GW Council	Wed 27 Jun 2012
<b>Deadline</b> for submitting RLTP using Transport Investment Online	Regional coordinator	Fri 29 Jun 2012