

# Hutt River City Centre Upgrade Project - Programme

---

2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025
<b>Scope</b>	<b>Selecting a preferred option (Optioneering)</b>			<b>Preliminary Design and costing</b>		<b>Statutory Approvals</b>		<b>Construction</b>					
Completed scope for the integration of Making Places and Melling Intersection components with the flood protection works	A preferred option was selected, following extensive consultation for preparing the preliminary design and costing.			Align Projects Refine the feasibility design for the selected option sufficient for preparing the NOR/Consent applications and cost estimates		Statutory approvals for the project.  Includes preparation of NOR/consent applications and hearing		Construction will proceed to a sequence approved through the statutory approvals process.					



Current Phase