

Hutt River City Centre Upgrade Project - Programme

| 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 |
|--|---|------|------|--|------|--|------|---|------|------|------|------|------|
| Scope | Selecting a preferred option (Optioneering) | | | Preliminary Design and costing | | Statutory Approvals | | Construction | | | | | |
| Completed scope for the integration of Making Places and Melling Intersection components with the flood protection works | A preferred option was selected, following extensive consultation for preparing the preliminary design and costing. | | | Align Projects Refine the feasibility design for the selected option sufficient for preparing the NOR/Consent applications and cost estimates | | Statutory approvals for the project. Includes preparation of NOR/consent applications and hearing | | Construction will proceed to a sequence approved through the statutory approvals process. | | | | | |



Current Phase