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Process Chart for Implementing Ava to Ewen Improvements

Complete Preliminary
Design for all four

packages

Lodge Resource Consent
Applications for all four

packages

Consultation with:
• Adjoining property

owners
• Wider Hutt Valley

Community

Complete design
parameters for the

detailed design

Complete detailed design
and tender documents for:
• River realignment
• Alicetown stopbank

Complete tendering
process for appointing a

contractor for river
realignment

Complete Strand
Park purchase or

obtain ‘right of way’
for river realignment

Appoint a contractor for
river realignment

Consultation with:
• MOE
• HVHS
• Tranz Rail
• Other

Stakeholders

Obtain resource
consents




