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Cycling Plan Activities Progressing as planned

Key milestone achieved ☺

Action Status (March 2008) Moderate delay .
Significant delay /

Action No. Description Target Performance Measure Responsibility Overall 
Progress Comments Delay

Local Level Strategy 
Programme 
Implementation

1.1 Local political level advocacy during annual planning process for 
approval/funding of Road Controlling Authority (RCA) cycling 
programmes.

Funding Levels to meet that 
recommended in RCA cycling 
work programmes - ongoing 
from March 2004

Actual cycle programme funding 
in annual plans compared with 
that requested by RCAs

GW Transport Policy & Strategy
(Transport Strategy Implementation)

75% Raised at the Regional Cycling Forum & through ongoing review of the 
Strategic Cycling Network. Development of cycling strategies by council 
RCAs assists in identifying local issues. KCDC & HCC have adopted 
cycling strategies/plans. PCC, WCC, MDC & Transit NZ are developing 
cycling strategies/plans.

Coordinated Programmes 2.1 Regional Cycling Forum. Host Quarterly - Start 04/05 
Financial Year

On-Going (20-30 attendees per 
mtg)

GW Transport Policy & Strategy
(Transport Strategy Implementation)

75% Regional Cycling Forum continues to meet quarterly & aims to increase 
awareness of the needs of the region's cyclists.

Regional Cycling 
Coordinator

3.1 Establish Regional Cycling Coordinator position. 04/05 Financial Year Position Appointed GW Transport Policy & Strategy
(Transport Strategy Implementation)

100% Position filled September 2004. ☺

Central Government 4.1 Active participation (where appropriate) in national level 
programmes/strategy development that have regionally 
significant impacts upon cycling.

Every opportunity to participate 
taken

Participation in policy 
development opportunities

GW Transport Strategy 
Implementation

75% Participate fully as opportunities arise. 
Member of "Getting there" National Advisory Group ("Getting there - on 
foot, by cycle" strategy, February 2005).

Driver Education 5.1 Three-year education campaign promoting ‘share the road’ ethic
Adapt “Don’t Burst My Bubble" Campaign.

Campaign Implemented 03/04, 
04/05, 05/06 financial years.

Campaigns implemented GW Transport Policy & Strategy
(Transport Strategy Implementation)

100% None.

6.1 Assess and investigate the need for conspicuity/ light use 
campaign.

04/05 financial year Investigation complete GW Transport Policy & Strategy
(Transport Strategy Implementation)

100% None.

6.2 Investigate promotion of community education courses, e.g. 
“Cycling Skills in the City”.

04/05 financial year Investigation complete GW Transport Policy & Strategy
(Transport Strategy Implementation)

100% Work with RCAs to assist in the running of community education 
courses as required.

Kiwi Cycling (Bikewise) 7.1 Determine and Implement schedule of programmes in schools 
throughout the region.

Year 6 schedule established to 
begin 2005 school year.             
90% of schools in schedule by 
3rd year of programme

Schedule in place.                      
Programme implemented at all 
scheduled schools.                     
90% schools participate in 
schedule & programme

GW Transport Policy & Strategy 
(Schedule Set-up)
(Transport Strategy Implementation)
Bikewise Regional Coordinator 
(Implementation)

0% This objective has been replaced by the MOT "Getting there - on foot, by 
cycle" Strategic Implementation Plan 2006-09. 
Land Transport NZ is responsible for implementation & is finalising the 
training programme & developing a national rollout plan.

.

8.1 Identify the regional strategic network. Start of 05/06 Financial Year.
Regional Network published in 
draft strategy

Network identified. GW Transport Policy & Strategy
(Transport Strategy Implementation)

100% Network identified and published. Amended on an ongoing basis when 
deemed relevant by RCAs. ☺

8.2 Identify inadequate sections on the regional network. Investigate 
cost and feasibility of improving level of service on these 
sections.  Prioritise based on strategic importance, lowest level 
service and cost.

Start of 05/06 Financial Year.
Network inadequacies identified 
and remedial actions prioritised

Report published and 
disseminated to RCAs. 

GW Transport Policy & Strategy
(Transport Strategy Implementation)

100% Network Priorities Report (April 2004) provided to all RCAs in 2005 with 
a request that they review & include in their work programmes as 
applicable. 

KCDC 75% Cycleway Walkway Bridleway Strategy for review in 2007/08. Funding & 
construction proceeding on Top Ten projects with $100k pa earmarked 
over next 3 years (2006/07 - 2008/09).

PCC 68% Review of Pedestrian & Cycling Strategy complete (including a review of 
cycle network). Feedback from stakeholders under consideration.

WCC 5% Cycling Plan development underway. .

HCC 92% Cycling Strategy adopted 2005/06. $50k pa allocated to cycling 
improvements. Further $50k allocated in 2007/08 to undertake first 
action of Strategy to be completed by 30 June 2008 (to consult & 
develop a prioritised work programme).

UHCC 5% Several reviews of cycling facilities in the city have been carried out over 
recent years & additional facilities provided. We are currently considerin
funding a new cycling strategy through the 2009 LTCCP. Cycling 
facilities are considered in all new developments. Linking cycling on the 
Hutt River Trail to the CBD will be considered in a report being prepared 
for the 2009 LTCCP.

.

All RCAs have work 
programmes in place

Start of 05/06 Financial YearRCAs to develop Work Programmes.
(refer p. 11 Regional Cycling Strategy)

8.3

Cycling Skills for Adults

Regional Cycling Network
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SWDC 0% Not reported /
CDC 0% There is currently no budget for this work. /
MDC 5% Preferred routes have been identified & now remain subject to more 

detailed review of potential impacts & prioritising the order in which work 
will be implemented.

.

Transit NZ 5% Petone to Horokiwi portion of the SH2 pedestrian/cycleway will be 
considered in the upcoming Grenada to Gracefield Study.  A 
pedestrian/cycleway clip-on to the Paraparaumu Rail Overbridge is und
consideration. ToR for Wgtn region Transit NZ Cycling & Walking 
Strategy are currently being finalised with a view to developing & 
formalising this Strategy in 2008/2009.

.

9.1 Facilitate cycle carriage on regional train services by reviewing 
the fare structure to:
 - Small charge for peak cycle carriage
 - Free off-peak cycle carriage 

Specified in new contract Specified in new contract GW Transport Procurement
GW Transport Design & Development

60% The investigation into free cycle carriage on trains & buses is underway. 
The Regional Passenger Transport Operational Plan 2.6.1 covers the 
integration of PT, walking & cycling.

9.2 Undertake Survey 
- Perception of service levels into and out of stations/terminals 
for cyclists
- Demand for cycle carriage on trains
- Demand for cycle carriage on buses
- Perception of how a cycling journey could be more attractive

1 July 2003 Survey undertaken Cycle Aware Wellington (CAW) 100% Survey undertaken in 2004. ☺

10.1 Develop a set of maps for cyclists, covering the major regional 
areas.                                                                                           
Distribute maps in cycle shops, info centres, council offices & 
centres etc.           

1 July 2004 Maps published & distributed     GW Transport Strategy 
Implementation

100% Maps published and distributed widely throughout the region. Stock held 
by GWRC Publications to meet re-order requirements. ☺

10.2 Update Regional Cycling  Maps Update 2007 Update complete GW Transport Strategy 
Implementation

36% A project to investigate an interactive cycling & walking journey planner 
web-based map is underway. Various options are being investigated & a 
proposal is pending. Once proposal is received, will consult & partner 
with TA's. Regional Cycling map has been updated to include inner city 
bypass. 

Perceptions Survey 11.1 Undertake a Transport Perceptions Survey to determine the 
perceived level of service for cyclists around the region and the 
perception of risk in cycling.

Survey July 2003 & 2004, 
repeat two-yearly

Surveys complete & reported in 
RLTS Annual Monitoring Report
(AMR)

GW Transport Strategy Development 75% Transport Perceptions Survey carried out in 2003, 2004 & 2006. 
Reported in AMR. Next survey programmed for May/June 2008.

Group Rides 12.1 Annual localised fun rides held in Territorial Authority (TA) areas.Increasing participation in each 
successive event. Four events 
per year.

Participant registration figures. 
Number of events held

GW Transport Strategy Development 75% Annual events held throughout Feb 2008. GWRC offers support as 
appropriate to assist TA's. 

Webpage 13.1 Assist development of Cycle Aware Wellington (CAW) webpage 
as main Wellington Region cycling page.

December 2004 GW Transport Strategy Development  
Cycle Aware Wellington

100% It was agreed by CAW that the GWRC website was more suitable for 
this information. The cycling section is successfully providing relevant 
cycling information for the region. 

Public Transport 
Integration

Regional Cycling Maps


