Passenger Transport Activities - Greater Wellington Regional Council (Lead agency)

Activity Status (for activities with start dates before 2016)

Progressing as planned			
Cey milestone achieved			
Moderate delay	<u>(i)</u>		
Significant delay	(3)		

Corridor	Activity No.	Activity	Activity Description	Key Consultancy / Contractor	Partner Agencies	Progress Issues	Comments	Delay
Regional	1		TranzMetro contract which supplies all contracted passenger rail service for the region.	₹oll NZ				
Regional	3	Rail Rolling Stock - heavy	Maintenance of rolling stock necessary to ensure the reliable operation of the urban passenger rail system.	Toll NZ		Shortage of rolling stock inhibiting maintenance progress		①
Regional	7		, ,	Toll NZ ONTRACK				
Regional	8	Park & Ride Carparks	·	TAs Transit NZ	Toll NZ ONTRACK			
Regional	9		Contracted baseline bus and ferry services, including school bus service and Days Bay Ferry.	Bus and ferry operators				
Ngauranga to Airport	10			NZ Bus Ltd Wellington Cable Car Limited			New trolley bus contract agreed May 2007. Two prototypes launched Dec 2007. Total of 61 new trolley buse by Nov 2009.	<u></u>
Regional	11		Provision for the ongoing maintenance of bus stops, shelters & new Metlink signage.	TAs				
Regional	12			Trapeze UK - PT Information Database, Journey Planner & Call Centre Enquiry Management System Clone - Metlink Website Fronde - SMS applications (txtBUS & txtTRAIN) Omnibus Systems - Bus scheduling & on street timetable production software Terralink - Landbase Data			txtTRAIN initial testing commenced Dec 2007.	©
Regional	14	Real Time Information		MWH Bus & rail operators			No system in place. Investigation commenced in 2007/08.	
Regional	15	Integrated Ticketing		BAH Bus & rail operators	Land Transport NZ, ARTA		No system in place. Investigation commenced in 2007/08.	
Regional	16		Allowance for the provision of additional bus services to meet patronage growth. Potential enhancements to rail services resulting from the Wairarapa service review.	Bus & rail operators		Escalation of costs budget pressures have inhibited progress on improvements.	Wairarapa bus services reviewed & extended including additional service and introduction of wheelchair accessible buses.	al <u></u>
Regional	17.1		Provision of a half priced taxi scheme, available to people with a disabili who cannot access normal PT services.	у				
Regional	17.2		Improved information and management system and increased use of thi scheme by eligible persons.	S		On hold nationally (MoT)		<u> </u>
Regional	18		Timetables, call centre, website, signage, administrative support, customer satisfaction monitoring for passenger rail services.					
Regional	19		Timetables, call centre, website, signage, administrative support, customer satisfaction monitoring for contracted bus services.				Wellington City bus services re-timetabled to accurate running times 25 Nov 2007.	

Corridor	Activity No.	Activity	Activity Description	Key Consultancy / Contractor	Partner Agencies	Progress Issues	Comments	Delay
